CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST

FY_2007 -_08
Department Name: Public Health and Environment Project Contact: Kim Fear
Division Name: Hazardous Materials and Waste Management Contact Telephone: 303-692-2044
Project Name: Natural Resource Damage Restoration Contact e-mail: Kim.Fear@State.co.us
Project Phase: Interim Submission Date: 11/02/07
Risk Management |.D. No. State Controller Project No. P9870
Executive Director Approval: Date: 11 / 02_/ 07____
OSPB Approval: Lisa Esgar Date: 12/10/2007
1. Criteria.
(@) Check One
a Emergency
o New Data
v" Technical

o Unforeseen Contingency
(b) Describe the criteria:

Of the original $8.5 million FY 1998-99 appropriation, $5.4 million was
expended as of June 30, 2004. That resulted in a $3.1 million unexpended
appropriation balance that expired at that time. In 2005 a new capital construction
request for $7.5 million that represented the remaining balance (principle plus
accrued interest) in the site accounts was approved and appropriated in 2006. The
current request for additional spending authority of $4,389,500 is based on the
fund balance as of May 31, 2007, less estimated expenditures through FY2008
when the current appropriation expires. This is not a request for additional funds,
but an extension of the already approved appropriation. This request will allow
the department to expend the current remaining balances in the site accounts in
Fund 127 over the period 2009-2012.

2. Long Bill Appropriation Tables

Appropriation from Appropriation Bill SB 05-209, page #294

Line Item(s) Total CCFE CF CFE FF
Natural Resource Damage
Restoration $7,500,000 $7,500,000

Requested Revision of Long Bill Appropriation

Line Item(s) Total CCFE CF CFE FF
Natural Resource Damage
Restoration $4,389,500 $4,389,500
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. Justify the change from approved budget request and/or FPP:

Completion of the California Gulch cleanup is necessary for protection of public
health and the environment. The original appropriation was based on a tentative
project schedule provided by EPA and did not anticipate the delays encountered.

. Why is it necessary to have the appropriation prior to the Long Bill?
N/A

Does this request require revision of a prior appropriation? (yes) (no). Explain.

No. As stated previously this is a request to extend the period of previously approved
spending authority.

. Attach a copy of a complete Form CC-C of the original request.
See attached CC-C form from FY 2005-06

. Attach a new completed Form CC-C (Element #1 only if there was a prior
appropriation) to reflect this supplemental request.

See attached “CC-C, Project Costs and Approval Sheet”.
Supplemental Requests Per SB 98-1331
a) Describe the urgency of the request:

N/A

b) List funds to be restricted:
None

Long Bill No. Appropriation Expenditures Amount to be restricted




	CC-B: SUPPLEMENTAL CAPITAL CONSTRUCTION REQUEST FY_2007_ - _08_

